2019 TENTATIVE HIGHWAY ROAD WORK SCHEDULE
This schedule is subject to change without notice
DATE SCHEDULE REVISED – May 8, 2019

Please refer to the town website http://www.ontariotown.org for information and updates.

Prior to performing the scheduled road work, we will be preparing the roads by cutting shoulders, repairing, replacing or installing any culverts and cleaning roadside ditches that need to be done. We may also true and level the road where this is needed to allow for needed drainage. It is our intent, to be ready for surface treating the end of June, beginning of July.

**Tentatively scheduled roads to be Surface Treated in 2019.**

Arbor Road, Fisher Road (Rt. 104 – Kenyon Road)
Putnam Road
Trimble Road

Surface treating generally takes approximately 3 days to complete the stone and oil process and then loose stones are generally swept up about a week later.

After roads are surface treated, they will be fog sealed with oil to add longevity to the road work. During this process, vehicles are not allowed to drive on the roads for approximately 15 minutes while the oil dries.

**Capital Improvements**
Berg Road – Train road from Monroe/Wayne County Line Road to Lakeside Road
This process will Mill the road, adding more stone and oil to re-establish the base. The road will then be Surface Treated to preserve the work.

**Roads under review for asphalt repair in 2019 are: (July – September)**
Spot Mill and Pave - Dean Parkway (Rt. 104 – N. of Timothy Lane)

Residents who were scheduled to have roadside culvert pipe installed or roadside ditch cleaned in 2018 have been updated to the 2019 job schedule report and will be done first.